ID WBS Task Name Contact | Resource Duration
o Initials
65 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 6 days
40 |EFee 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 19 days
258 |[Fd 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 7 days
251 3.5.2.1.3 Dev tools to auto-clean up SamGrid job queue in samgrid_util (Queuing Node) GG PM 2 days
347 43.4.6 Implement SAM-Grid mechanism to forward user's job scheduler requirements to sites GG PM 6 days
259 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 3 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 2 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
252 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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Start Finish Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
sIMITIW|TI]IFIs|[sIM|[TIwW|TIF|Is|[sIM|[TIw|]T]F]s|[s|IM|[TIw]TIF][s|s|IM|[TIwW|[TIF]Is

Fri 2/1/08 Fri 2/8/08 ; GG Wril
Tue 1/22/08 Fri 2/15/08 U=
Wed 1/30/08 Thu 2/7/08 Pl ) Cleanu
Mon 2/4/08 Tue 2/5/08 PM - Dev tools to auto-|
Fri 2/8/08 Fri 2/15/08 (| PM G|
Fri 2/15/08  Tue 2/19/08

Mon 2/18/08
Mon 2/18/08
Wed 2/6/08

Tue 2/19/08
Tue 2/19/08
Fri 2/8/08

PM,SS

De%
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Mar 2, '08

Mar 9, '08

Mar 16, '08
sIMITIWI|ITI]E[S

Feb 17, '08

Feb 24, '08

Feb 10, '08

sIMITIWI]ITIFIS

sIMITIWI|ITI]IF][S

sIMITIWI|TI]FI[S

sIMITIWI|ITI]FI[S

sIMITIWI|ITI]E[S

ite evaluation of extensions to development

—General

| p-non-rotated-log files{eg. To cét)

-clean up SamGrid job gueue |n samgrid_util (Queuing Node)

|

plemg

PM

PM
PM

ploy/observe tools for auto—clean: up of SamGrid job queue

zation of Job Types according to I/O Characteristics

nt SAM-Grid mechanism to forward user's job scheduler requirements to sites

) Automation of all gridmap file management (including condor_schedd)
v: Resolve how to add production paths in future: Document

v: Start Prod at Stage 2: SamGrid notification=all bug fix
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